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Statement of Purpose

The purpose of the Installation Action Plan (IAP) is to outline the total multi-year Installation
restoration Program for an installation. The plan will identify environmental cleanup requirements
at each site or area of concern, and propose a comprehensive, installation-wide approach, with
associated costs and schedules, to conduct investigations and necessary remedial actions.

The IRP is specifically focused at contamination resulting from past activities, and is funded by the
centrally-managed Environmental Restoration, Army (ER,A) budget account. Cleanup activities
directed at contamination primarily resulting from current operations are separately funded and
managed, and, although mentioned where relevant, will not generally be discussed in detail in an
1AP.

In an effort to coordinate planning information between the IRP manager, USAEC, installations,
executing agencies, regulatory agencies, and the public, an IAP has been completed for Fort
McClellan. The IAP is used to track requirements, schedules and budgets for all major Army
installation restoration programs.

All site-specific funding and schedule information has been prepared according to projected overall
Army funding levels and is, therefore, subject to change.

The following agencies contributed to the formulation and completion of this Installation
Action Plan at the AP Workshop held April 6-7, 2005:

Alabama National Guard

National Guard Liaison

EEI for USAEC

FMC

Shaw

US Army Corps of Engineers — Mobile District
USAEC
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AEDB-R
ADEM
ARNG
bgs
BRAC
CcC
CERCLA
CTC
CWM

cy
DERA
DD

DoD
ERA

FS

ft
FTMCN

FM-ARNGTC

FY
GW
HHR
IAP
IC
IRA
IRP
LTM
MC
MEC
mg/kg
mg/L
MMRP
MNA
NE
NFA
NPL
PA
PAH
POL
PP
ppb
RA
RA(C)
RA(O)
RAB
RAC
RACER

Acronyms & Abbreviations

Army Environmental Database- Restoration
Alabama Department of Environmental Management
Army National Guard

below ground surface

Base Realignment and Closure Action
Compliance-Related Cleanup

Comprehensive Environmental Response Compensation and Liability Act
Cost-To-Complete

Chemical Weapons and Munitions

cubic yards

Defense Environmental Restoration Account
Decision Document

Department of Defense

Environmental Restoration, Army (formally called DERA)
Feasibility Study

foot

Fort McClellan’s AEDB reference

Fort McClellan Army National Guard Training Center
Fiscal Year

groundwater

Historical Records Review

Installation Action Plan

Institutional Control

Interim Remedial Action

Installation Restoration Program

Long Term Management

Munition Constituents

Munition and Explosive Constituents

milligrams per kilogram

milligrams per liter

Military Munition Response Program

Monitored Natural Attenuation

Not Evaluated

No Further Action

National Priorities List

Preliminary Assessment

Polycyclic Aromatic Hydrocarbons

Petroleum, Oil & Lubricants

Proposed Plan

parts per billion

Remedial Action

Remedial Action - Construction

Remedial Action - Operation

Restoration Advisory Board

Risk Assessment Code

Remedial Action Cost Engineering & Requirements System
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RC

RCRA

RD

REM

RI

RIP

ROD

RRSE

Si

TRC
USACHPPM
USAEC
USAEHA
USATHMA

uUXxo
VOC

Acronyms & Abbreviations

Response Complete

Resource Conservation and Recovery Act

Remedial Design

Removal

Remedial Investigation

Remedy in Place

Record of Decision

Relative Risk Site Evaluation

Site Inspection

Technical Review Committee

United States Army Center for Health Promotion and Preventive Medicine
United States Army Environmental Center

United States Army Environmental Hygiene Agency (replaced by CHPPM)
United States Army Toxic and Hazardous Material Agency (replaced by
AEC)

Unexploded Ordnance

Volatile Organic Compounds
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Installation Information

INSTALLATION LOCALE: Fort McClellan Army National Guard Training Center (FM-
ARNGTC) is located in northeast Alabama, near the city of Anniston, Alabama in Calhoun County.
FM-ARNGTC consisted of portions of the Main Post (285.75 acres) and Pelham Range
(approximately 22,245 acres).

INSTALLATION MISSION: The Fort McClellan Army National Guard Training Center provides
year round training facilities, ranges and maneuver areas for the ARNG, USAR, DOD, Federal and
State Agencies to support the integrated training strategy (ITS) including:

e Support of ongoing and proposed missions of the using units activities.
Academic facilities for regional schools and supporting activities.
Facilities housing simulation systems and other specialized training.
Administrative, Logistical, and Operational Support as required by using units and activities.
Mobilization Planning and support.

COMMAND ORGANIZATION:

Installation Restoration Program (IRP): US Army Environmental Center (AEC), Aberdeen
Proving Ground, MD

Major Command: National Guard Bureau (NGB), Arlington, VA

Subcommand: (Operated by) Alabama Army National Guard (ALARNG), Montgomery, AL
Installation: Fort McClellan Army National Guard Training Center, Anniston, AL

REGULATOR PARTICIPATION:
Federal: Environmental Protection Agency, Region IV
State: Alabama Department of Environmental Management (ADEM)

LEAD EXECUTOR: US AEC and US Army Corps of Engineers

NPL STATUS: No NPL sites are located on the Fort McClellan Army National Guard Training
Center.

RAB/TRC STATUS: There is a RAB for the BRAC sites for the BRAC portion of Fort McClellan.
It will be determined if the same RAB can be used for the IRP/MMRP sites on the Fort McClellan
Army National Guard Training Center.

PROGRAM SUMMARIES:

IRP

Contaminants of Concern: Metals, POL, VOCs, PAHs
Media of Concern: Soil, Groundwater

Estimated date for RIP/RC: 2009/indefinite

Funding to Date: (up to FY05): unknown

CTC: $5,819,000
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Installation Information

MMRP

Contaminants of Concern: UXO
Media of Concern: Soil
Estimated date for RIP/RC: 2017
Funding to Date: $0

CTC: $1,188,000

There are no CC or BRAC sites at FM-ARNGTC.
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Cleanup Program Summary

Fort McClellan Site Description and History: Fort McClellan was a U. S. Army facility under the
control of the U. S. Army Training and Doctrine Command (TRADOC) that was closed under the
Base Realignment and Closure (BRAC) 95 program in September 1999. The Alabama Army
National Guard took operational control of a portion of the Cantonment Area, now called the
Enclave and Pelham Range. Portions (enclave) of the Fort McClellan were transferred to the
National Guard Bureau on 28 February 2005. Fort McClellan was a U.S. Army training installation
located in northeast Alabama, near the city of Anniston in Calhoun County. FM-ARNGTC
consisted of the Enclave and Pelham Range.

The majority of Fort McClellan development is in the northwest area of the Main Post. The City of
Anniston is located to the south and west of the Main Post; adjoining the Main Post installation to
the east are the Choccolocco Mountains of the Talladega National Forest. The Main Post,
consisting of 18,929 acres, was purchased by the federal government in March 1917 for the
construction of a National Guard camp (Camp McClellan). Pistol and rifle ranges were established
north of the camp, automatic rifle and machine gun ranges were established southwest of the camp,
and artillery firing ranges were established southeast of the camp toward the Choccolocco
Mountains (New South Associates, Inc. [NSA], 1993). Camp McClellan expanded throughout the
1920s and 1930s. The advent of World War 11 in the 1940s brought continued growth for the
installation. Most notably, the 22,245 acres of Pelham Range were purchased to the west of the
Main Post in early 1940 for artillery, tank, and heavy mortar firing. Approximately 4,488 additional
acres to the east of the Main Post (Choccolocco Corridor) were leased from the State of Alabama to
connect the Main Post to the Talladega National Forest (CH2M Hill, 1994). Historically,
Choccolocco Corridor was used for various range training activities. The lease was terminated in
May 1998.

The post-war period initially brought a decline in operations at Fort McClellan. A decrease in
military spending placed the installation on inactive status. However, in 1950 the installation was
reinstated to active status because of the Korean Conflict. The U.S. Army Chemical School was
established at Fort McClellan in 1951; the large outdoor training areas allowed for specialized
chemical training involving chemical warfare protection, decontamination procedures, flame
throwers, and the operation of smoke generators. The Base hospital was renovated to specialize in
chest diseases. The first permanent Women’s Army Corps (WAC) training facility was established
in 1955, although two previous WAC detachments had been established at the installation during
the 1940s. Radiological training was conducted in the mid-1950s at Iron Mountain, Alpha Field,
and Bromine Field, all located on the Main Post, as well as at Rideout Field on Pelham Range
(NSA, 1993).

The mission of Fort McClellan was changed in 1966, and it became the U.S. Army School/Training
Center. An Advanced Individual Training Infantry Brigade was activated in 1966 to meet
requirements for the Vietham War. The brigade was deactivated in 1970 due to continued force
reduction in Vietnam.

In 1973, the Chemical Corps School closed, along with the U.S. Army Combat Developments
Command Chemical/Biological Radiological Agency. Five years later, in 1978, the WAC was
disbanded and the WAC school closed.
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Cleanup Program Summary

In 1979, the Military Police (MP) School was moved to Fort McClellan. In the same year, the U.S.
Army Chemical Corps School was re-established, alon% with a Brigade for Basic Training. U.S.
Army Forces Command units, such as D Company, 46" Engineers, were also garrisoned at the post
during the 1970s and 1980s.

The mid-1980s brought additional operations to Pelham Range, which is located approximately six
miles northwest of Anniston. This area was used for maneuver training and a wide range of
activities from small-arms training to tank and artillery training. Pelham Range has also been used
for chemical decontamination training and radiological training.

The main missions and support organizations at Fort McClellan have been:
U.S. Army Chemical School

U.S. Army Military Police School

Training Center Command

Training Brigade

Directorate of Contracting

Directorate of Community Activities

Directorate of Resource Management

Provost Marshal Office Directorate of Community Safety
Office of the Staff Judge Advocate

Safety Office

Equal Employment Opportunity Office

Office of the Inspector General

Internal Review and Audit Compliance

Public Affairs Office

Directorate of Engineering and Housing

Directorate of Environment

Directorate of Information Management

Directorate of Logistics

Directorate of Plans, Training, Mobilization, and Security and Reserve Component Support
Women’s Army Corps.

Past tenant activities included the following:

U.S. Army Medical Department Activity
U.S. Army Dental Activity

U.S. Department of Defense Polygraph Institute
Defense Finance and Accounting Services
Defense Investigative Service

Marine Corps Administrative Detachment
Criminal Investigation Division

902nd Military Intelligence Group

Army National Guard

U.S. Army Reserves

TRADOC Manpower Activity

722nd Explosive Ordnance Detachment
Army Air Force Exchange Service
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Cleanup Program Summary

Defense Commissary Agency

Defense Reutilization and Marketing Office

U.S. Department of Defense Security Operation Testing Support
Fort McClellan Elementary School

Naval Construction Training Center Detachment

U.S. Army Corps of Engineers (Mobile District)

U.S. Air Force Disaster Preparedness School.

Fort McClellan operations were deactivated and missions completed with the installation closure on
September 30, 1999.

CURRENT ACTIVITY:
Mission: The Fort McClellan Army National Guard Training Center provides year round training
facilities, ranges and maneuver areas for the ARNG, USAR, DOD, Federal and State Agencies to
support the integrated training strategy (ITS) including:

e Support of ongoing and proposed missions of the using units activities.
Academic facilities for regional schools and supporting activities.
Facilities housing simulation systems and other specialized training.
Administrative, Logistical, and Operational Support as required by using units and activities.
Mobilization Planning and support.

PROGRAM PROGRESS:
IRP: There are 10 IRP site at Fort McClellan. Six of the sites are expected to need a Remedial
Action (RA) such as debris removal, in-situ treatment and/or monitored natural attenuation (MNA).

MMRP: There are two MMRP sites at Fort McClellan. Both are scheduled to have a Site
Investigation (SI) completed in FY06.
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Fort McClellan

INSTALLATION RESTORATION
PROGRAM
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STATUS: Non-NPL

AEDB-R SITES/SITES RC: 10/0

AEDB-R SITE TYPES:

1

1
1
2
5

Firing Range
Contaminated Groundwater
Storage Area

Surface Disposal Area
Maneuver Area

IRP Summary

CONTAMINANTS OF CONCERN: Metals, POL, VOCs, PAHSs

MEDIA OF CONCERN: Soil, Groundwater, Sediment

COMPLETED REM/IRA/RA: None

IDENTIFIED POSSIBLE REM/IRA/RA: RAs as FTMCN-004, 005, 007, 008, 009, 010, and 011

TOTAL ER,A FUNDING:

Prior Years (BRAC - up to FY04):
Current (ER,A FY05):

Future (FY06+):

DURATION OF IRP:
Year of IRP Inception:
Year of RA Completion:
Year of IRP Completion:

$ Unknown, see Fort McClellan BRAC office
$675,291
$14,067,000

1977
2009
indefinite
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IRP Contamination Assessment

REGULATORY STATUS:
There have been no Notices of Violation. ADEM is the lead regulatory agency for FM-ARNGTC.

CLEANUP EXIT STRATEGY:
There are 10 IRP site at FM-ARNGTC. Six of the sites are expected to need a RA such as debris
removal, in-situ treatment and/or monitored natural attenuation (MNA).

PREVIOUS STUDIES:
None
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Fort McClellan, ARNG

INSTALLATION RESTORATION
PROGRAM

SITE DESCRIPTIONS
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FTMCN-003

FORMER TRAP AND SKEET RANGE

SITE DESCRIPTION

This Former Trap and Skeet Range, Parcel 127Q, is an
~6.4 acres area located at the east end of Signal Street
(formally 5" Street) in the northern portion of the main
post. The range and associated structures were visible
on aerial photographs taken from 1973 to 1994. The
area is currently used as a repel tower training area.

The Site Investigation Report was finalized in March
2002. Lead (up to 434 mg/kg) and PAH (up to 74
mg/kg) were detected in the soil to 1 ft bgs. The
contamination poses a human health risk for the
residential scenario. Four groundwater monitoring
wells were installed and sampled. No contamination
was detected above regulatory limits.

STATUS

RRSE:
Medium

CONTAMINANTS:

Metals, PAHSs

MEDIA OF CONCERN:

Soil

PHASES Start End
PA .o 199701 ........... 199801
Sl 200003 ........... 200209
RIFS............. 200410 ........... 200609

RC expected: 200609

Because of the lead in soil, the Army recommended land use controls for this site. In a letter dated

27 Jan 2004, ADEM concurred with this recommendation.

CLEANUP STRATEGY

A DD will be completed to limit the future use of the land to training. The wells will be abandoned.
This site will be included in the installation-wide five-year reviews (funded under FTMCN-009).

LTM will continue for an indefinite length of time.
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FTMCN-004

FORMER DECONTAMINATION COMPLEX

SITE DESCRIPTION

This site was built in 1941 and covers ~4 acres. It was
used as a chemical laundry (until 1973) and then used as
a bakery. The building on the site (1271) was used as
an applied instructional facility. The fenced in
compound to include the building was later used as a
storage area from the late 1970s to the present.

The SI Report was finalized in December 2003.
Acetone (up to 4.7 mg/L) was detected in groundwater
(between 5 and 78 ft bgs). The source of the acetone is
unknown.

CLEANUP STRATEGY

Additional investigation is planned to determine the

STATUS

RRSE: Low
CONTAMINANTS: Acetone
MEDIA OF CONCERN:

Groundwater

PHASES Start End
PA ..o 197701........... 199801
5] I 200012........... 200212
RIFS............ 200605........... 200810
RD..ooooeere 200710........... 200810
RA(C)............ 200810........... 200909
RA(O) ........... 200910........... 201409
LTM.............. 201409........... 201909

RIP expected: 200909
RC expected 201409

nature and extent of the contamination. It is expected that natural attenuation will be an acceptable

remedy. Five-year reviews will be completed.
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SITE DESCRIPTION

This site was Building 598 that was used to store
pesticides, herbicides, and waste chemicals. There
was a fire in March 1989 that destroyed the building,
leaving the concrete foundation.

The Site Investigation Report was finalized in May
2001. Arsenic (up to 112 mg/kg) was detected in
surface soil (to 1 ft below bottom of pad). It is
suspected that the arsenic is from pesticide use.

This area is planned to be part of the parking lot for
the Readiness Center that has construction planned in
FYO7.

CLEANUP STRATEGY

The concrete foundation and arsenic-contaminated soil
will be removed.

FTMCN-005
FORMER WASTE CHEMICAL STORAGE

STATUS

RRSE:
Low

CONTAMINANTS:
Arsenic

MEDIA OF CONCERN:

Soil

PHASES Start End
PA .o 199701 ........... 199801
Sl 199901 ........... 200101
RI/FS......oo...... 200410 ........... 200709

RC expected: 200709
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FTMCN-006

BLUE HOLE, TRAINING AREA 6C

SITE DESCRIPTION

This site consists of a surface depression that is ~280 x
140 ft on Pelham Range. The area is used for military
training.

The Sampling Summary Report was finalized in
December 2002. Metals were detected in the surface
water (antimony) and sediment (arsenic up to 89.1
mg/kg and chromium).

In a letter dated 28 Jan 2003, ADEM concurred that
military use was an acceptable land use.

CLEANUP STRATEGY

A closure document will be completed to document
that this site will only be used for military training.

STATUS

RRSE:
Low

CONTAMINANTS:
Metals

MEDIA OF CONCERN:
Surface Water, Sediment

PHASES Start End

PA . 199905 ........... 199906
Sl 200012 ........... 200212
LTM.. 200212 ........... 200509

RC expected: 200509

Fort McClellan Army National Guard Training Center, AL - Installation Action Plan

Page - 18




SITE DESCRIPTION

Range | is located on western Pelham Range and cover
~0.5 acres. It was used (in 1963-64) as the chemical
shell tapping area and for one area-denial/
decontamination (lewisite) exercise. The exercise
consisted of detonating 40 chemical land mines
consisting of lewisite-filled 1 gallon metal cans. The
area was decontaminated with a lime-chlorine slurry.

The Site Investigation Report was finalized in April
2002. Arsenic was detected in surface soil up to 338
mg/kg.

CLEANUP STRATEGY

Additional investigation is planned to delineate the
extent of contamination. It is expected that the arsenic-
contaminated soil (~185cy) will be removed.

FTMCN-007
RANGE |

STATUS

RRSE: Medium

CONTAMINANTS: Arsenic

MEDIA OF CONCERN: Soil

PHASES Start End

PA ..o, 199006 ........... 199012
5] [ 199106 ........... 200204
RI/FS.............. 200505 ........... 200809
RD..oooovree 200802 ........... 200812
RA(C)............ 200808 ........... 201009

RC expected: 201009
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SITE DESCRIPTION

This site was a former chemical agent training and
disposal area located in the north-central portion of
Pelham Range. The site was used from 1954 until
1963. The fenced area is 150 x 60ft (0.2) acres.

The Remedial Investigation Report was finalized in
October 2003. Chlorinated VOCs and benzene were
detected in the groundwater. The 10 ppb plume area is
~400 x 300ft.

CLEANUP STRATEGY

A FS (funded), PP and ROD will be completed. It is
anticipated that bio-remediation for the groundwater
hot spot (75 x 75ft) followed by monitored natural
attenuation of the remainder of the plume. The MNA
length of time cannot be determined at this time but is
expected to exceed 30 years.

FTMCN-008
RANGE J

STATUS

RRSE: Medium
CONTAMINANTS: VOCs, POL
MEDIA OF CONCERN:

Groundwater

PHASES Start End
PA oo 199006 ........... 199012
5] T 199106 ........... 199308
RIFS.............. 199312 ........... 200703
RD...ooovere, 200704 ........... 200709
RA(C)............. 200610 ........... 200709
RA(O) ............ 200709 ........... 201602
LTM...coene 201603 ........... 204312

RIP expected: 200912
RC expected: 203809
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SITE DESCRIPTION

Range K is a former chemical training area located in
the northwestern portion of Pelnam Range. Range K
was reportedly used as a shell tapping area, where
rounds containing chemical agent were opened and
decontaminated prior to 1961 until 1963.
Decontaminants likely included agent non-corrosive,
Supertropical bleach and decontamination solution
number 2.

The Remedial Investigation Report was finalized in
August 2004. Chlorinated VOCs were detected in the
groundwater. The plume is about 800 x 150 x >200 ft
deep. The groundwater source was the drum storage
area that was located outside of the former fenced 2
acre site.

CLEANUP STRATEGY

FTMCN-009
RANGE K

STATUS

RRSE: Medium
CONTAMINANTS: VOCs
MEDIA OF CONCERN:

Groundwater

PHASES Start End
PA ..o, 199006 ........... 199012
Sl 199106 ........... 199308
RIFS.............. 199312 ........... 200610
RD..cooovrerie 200610 ........... 200805
RA(C)......c...... 200709 ........... 200808
RA(O) ............ 200808 ........... 201509
LTM..coeenee. 201510 ........... 204001

RIP expected: 200808
RC expected 201509

A FS (funded), PP and ROD will be completed. The anticipated remediation for groundwater is to
install a pump and treat system (for containment) and drum (source) removal with monitored
natural attenuation of the remainder of the plume. The pump and treat operation and MNA length
of time cannot be determined at this time but is expected to exceed 30 years.
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SITE DESCRIPTION

Range L (also known as Lima Pond) is 0.3 acres (55 x
125 ft) located within Training Area 10B in the
northwest portion of Pelham Range. The site is fenced
and consists of a man-made pond surrounded by a
berm10-15 ft high. Rainwater accumulates within the
berm. It is not known when the berms were constructed
but it is believed that it was used as early as 1955.

The Supplemental Remedial Investigation Report was
finalized in April 2004. Metals were detected in the
surface water (arsenic and manganese) and in the
sediment (arsenic, cadmium, cobalt, copper, lead,
nickel, and zinc). The metals do not pose a human (for
training) or ecological risk. Geophysical surveys and
sampling during the RI and Pelham Range CWM site
investigation report determined that no disposal of
chemical munitions took place.

FTMCN-010
RANGE L

STATUS

RRSE:
Low

CONTAMINANTS:
Metals

MEDIA OF CONCERN:
Surface Water, Sediments

PHASES Start End

PA . 199006........... 199012
Sl 199106........... 199308
Rl 199312........... 200509

RC expected: 200509

A 28 May 2004 letter from ADEM confirmed that no further investigation was needed.

CLEANUP STRATEGY

A land use control DD and Work Plan will be completed. It was suggested during the IAP
Workshop to have National Guard soldiers flatten the berms and grade the site some time in the
future. Confirmatory samples should be taken after the berms are flattened and the site is graded.
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FTMCN-011
FORMER TOXIC GAS/RECON TRNG AREA

This site is located in the northwest portion of Pelham RRSE: Medium
Range and consists of two areas. CONTAMINANTS: VOCs, Metals
MEDIA OF CONCERN:

The Former Toxic Gas area is ~300 acres. It was Soil, Groundwater
delineated on a 1958 maneuver area map and was used
for training exercises involving tear gas. This site was PHASES Start End
also used (1960s) as a Chemical School Training PA oo 199701 ........... 199801
Course with multiple chemical warfare training ] [T 200006 ........... 200306
stations. There are four areas of chlorinated RIFS..oo..... 200605 ........... 200804
compounds in groundwater correlating with four of RD..coorrerrrne, 200710 ........... 200810
these training stations. However, only two of the RA(C)....o..... 200711 ........... 200906
stations have contamination that requires further RA(O) ............ 200906 ........... 203909
investigation. It is assumed that the contamination is LTM oo, 203809 ........... 203809
from the decontamination procedures that occurred
during training exercises. RIP expected: 200906

RC expected: 203809
The Former Decontamination Training Area is ~1 acre.

Training exercises involved pouring 1 gallon of
chemical agent H (mustard) onto the ground, followed by area decontaminated using Supertropical
bleach slurry. Metals were detected in the soil.

CWM was not detected at either area during the CWM Site Investigation report. That SI was
finalized in September 2002. The CERCLA Site Investigation Report was finalized in September
2004.

It should be noted that Range K (FTMCN-009) and Range L (FTMCN-010) are located within this
site.

CLEANUP STRATEGY

The RI, FS, PP and ROD will be complete. It is anticipated that monitored natural attenuation will
be the remedy. The MNA length of time for groundwater cannot be determined at this time but is
expected to be 30 years.

No remediation is expected for the metals in the soil.
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SITE DESCRIPTION

The four sinkhole sites are located within Pelham
Range.

The Site Investigation Report was finalized in May
2004. Geophysical surveys were conducted and soil
samples were taken. Based on the low concentrations
of metals, pesticides and explosives detected in site
soils and the size of the site, human health &
ecological risk is not an issue at this site.

A letter from ADEM (dated March 31, 2005)

concurred with the recommendation for no further
action.

CLEANUP STRATEGY

A NFA DD will be completed.

FTMCN-012
SINKHOLES

STATUS

RRSE:
Low

CONTAMINANTS:
Metals, Pesticides, Explosives

MEDIA OF CONCERN:

Soil

PHASES Start End
PA . 199905 ........... 199906
Sl 200012 ........... 200509

RC expected: 200509
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PAST MILESTONES

None

PROJECTED MILESTONES

Phase Completion Milestones: 2009
ROD/DD Approval Dates: 2009

Construction Completion: 2009

Completion Date of all RA(C) Activities: 2009

Completion Date of IRP (including LTM phase): indefinite
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SITE#
FTMCN-003

Ft McClellan NGB IRP Schedule

(Based on current funding)

Current Phase

FTMCN-004

Future Phase

PHASE 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015+

RD

RA

RA(O)

LTM

FTMCN-005

RI/FS

FTMCN-007

T

RI/FS

RD

RA

FTMCN-008

h

RI/FS

RD

RA

RA(O)

201602

LTM

FTMCN-009

204312

h

RI/FS

RD

RA

RA(O)

201509

LTM

FTMCN-011

204001

RI/FS

h

RD

RA

RA(O)

203809

LTM

203809
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PRIOR YEAR FUNDING

Unavailable

CURRENT YEAR FUNDING

FY05 FTMCN-003, $22,316
FTMCN-005, $116,445
FTMCN-006, $3,290
FTMCN-007, $35,375
FTMCN-08, $215,498
FTMCN-09, $226,273
FTMCN-010, $3,290
FTMCN-011, $52,804 $675,291

FUTURE YEAR FUNDING

TOTAL FUTURE REQUIREMENTS: $14,067,000
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Community Involvement

There is a RAB for the BRAC sites for the BRAC portion of Fort McClellan. It will be determined
if the same RAB can be used for the IRP/MMRP sites on the Fort McClellan Army National Guard
Training Center.
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Fort McClellan, ARNG

MILITARY MUNITIONS RESPONSE
PROGRAM
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AEDB-R SITES/SITES RC: 2/0

AEDB-R SITE TYPES:
2 Unexploded Ordnance/Munitions

CONTAMINANTS OF CONCERN: UXO

MEDIA OF CONCERN: Soil

COMPLETED REM/IRA/RA: None

IDENTIFIED POSSIBLE REM/IRA/RA: RA at FTMCN-001-R-01

TOTAL MMRP FUNDING:

Prior Year $None
Current (FY05) $0
Future $1,188,000
DURATION OF MMRP:
Year of MMRP Inception: 2001
Year of RA Completion: 2017
Year of MMRP Completion: 2047

MMRP Summary
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MMRP Contamination Assessment

There are two MMRP sites at Fort McClellan.

CLEANUP EXIT STRATEGY:
Both are scheduled to have a Site Investigation (SI) completed in FY06.

PREVIOUS STUDIES:
None
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Fort McClellan, ARNG

MILITARY MUNITIONS RESPONSE
PROGRAM

SITE DESCRIPTIONS
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SITE DESCRIPTION

This area is a parking lot for National Guard
personnel. Buried munitions have been found here on
two separate occasions. In 1993, several unidentified
munitions were uncovered while constructing the
motor pool. The area had previously been a golf
driving range. In 1999, some Stokes mortars were
discovered in a berm located on the eastern part of the
motor pool. The berm was made up of soil excavated
during the construction of the motor pool in 1993.
There is no known record of any ranges ever having
existed in this area. The berm area was investigated
and a UXO clearance conducted by Foster Wheeler in
2001. A report does exist on this clearance action.

The Readiness Center is expected to be constructed on
this area in FY07 and FY08.

CLEANUP STRATEGY

FTMCN-001-R-01
600 AREA MOTOR POOL COMPOUND

STATUS

RAC Score: 2

CONTAMINANTS: UXO

MEDIA OF CONCERN: Soil

PHASES Start End

PA ..o 200203 ........... 200305
5] [ 200510............ 200609
RI/FS.............. 201010 ........... 201109
RD..cooreree. 201410........... 201509
RA(C) ........... 201610 ........... 201709
LTM....ccuee. 201710........... 204709

RC expected: 201709

Additional investigation is planned. It is expected that UXO clearance and institutional controls

may be needed.
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SITE DESCRIPTION

This site is near Minuteman Avenue, adjacent to the
former Training Center Headquarters (Bldg 1220)
where Stokes mortars were uncovered in 2000 while
underground telephone lines were being installed.
There is no known record of any ranges ever having
existed in this area. This site is listed as 0.03 acres;
however the installation describes as a point.

CLEANUP STRATEGY

Additional investigation (may include geophysical
survey and intrusive sampling) is planned. No
remedial action is planned at this time.

FTMCN-002-R-01
MINUTEMAN AVENUE SITE

STATUS

RAC Score: 2
CONTAMINANTS:

UXxo

MEDIA OF CONCERN:

Soil

PHASES Start End
PA ..o 200203 ........... 200305
Sl 200510 ........... 200609
RI/FS.............. 201010........... 201109

RC expected: 201109
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PAST MILESTONES

MMRP Start Date 2002

PROJECTED MILESTONES

Phase Completion Milestones: 2017
ROD/DD Approval Dates: 2017

Construction Completion: 2017

Completion Date of all RA(C) Activities: 2017

Completion Date of IRP (including LTM phase): 2047
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Ft McClellan NGB IRP Schedule

(Based on current funding)

Current Phase Future Phase

SITE#
FTMCN-001-R-01

PHASE 2006

2007 2008 2009 2010 2011 2012 2013 2014 2015+

RIFS

RD

RAC

LTM

FTMCN-002-R-01 |SI
RIFS
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PRIOR YEAR FUNDING

None

CURRENT YEAR FUNDING

FYO05 $0

FUTURE YEAR FUNDING

TOTAL FUTURE REQUIREMENTS: $1,188,000

TOTAL IRP PROGRAM COSTS: $1,188,000
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